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General Project Information

Project Description Narratives

Project Status in FY 2006:

All work scope activites, other than annual employee benefit liability, will be complete.

Post-2006 Project Scope:

Ongoing liability for annual employee benefit payment will continue indefinitely or lump sum buyout.  The estimated annuity purchase liability of the 
LMSC pension plan is about $141.0M with the market value of the assets as of March 31, 1998 $135.8M.

Project End State

Ongoing liability for annual employee benefit payment will continue indefinitely or lump sum buyout.

Purpose, Scope, and Technical Approach:

Definition of Scope: 
 
Annual liability for Benefit obligations (inc., Administration, pension, medical, dental, vision, workers comp., Long Term Disability, Life Ins.)  

Indefinite employee benefits liabilities, in accordance with ERISA regulations, can be made by ongoing annual payments or lump sum buyout at 
DOE`s discretion

Cost Baseline Comments:

Annual Benefit costs do not include DP funded portion for General Electric Pension/medical liability (aprox. $2.1 million annually).
Annual Benefit in the outyears is shown through FY2050.  Since the actual length of the liability is unknown, it was assumed that a lump sum buyout 
would occur, and/or the number of eligible participants would be at zero by FY 2050.

Safety & Health Hazards:

N/A

Safety & Health Work Performance:

N/A

PBS Comments:

The successful closure and transition of the Pinellas Plant is a highly visible endeavor with both DOE Headquarters and the State of Florida especially 
due to this being the first DOE facility closure and resale for commerial/community  use.
This success is contingent on the facility receiveing adequate funding from both EM and DP.
Budgeted amounts for ongoing employee benefit liabilities are dependent on receipt of DP funds as stated in the MOA.  Annual liability does not 
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Planning Section

Project Description Narratives

include General Electric Medical/Pension which should be funded by DP.

Baseline Validation Narrative:

Costs were reviewed and negotiated with Lockheed Martin.
Actuarial estimates are used for the employee benefit liability.

General PBS Information

Date Validated: 11/18/1997Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Frank P. Sanchez

505-845-4864

505-845-6357

fsanchez@doeal.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

226,227 5,509 501 3,000 4,062 8,148 3,029 2,770 2,860 2,860125,840100,387 67,648PBS Baseline (current 
year dollars)

62,445 3,303

Page 2 of 5

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Pinellas Plant HQ ID: 0136

Project AL019 / Pinellas Plant Close-out and Administration of Post- Employment Benefits

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

2,860 2,860 2,860 14,300 14,300 14,300 14,300 14,300 14,300 14,300 0 014,300 0 0PBS Baseline (current 
year dollars)

2,860

2,358 2,310 2,262 9,583 8,637 7,784 7,017 6,324 5,699 5,138 0 010,632 0 0PBS Baseline 
(constant 1999 
dollars)

2,408

2,860 2,860 2,860 14,300 14,300 14,300 14,300 14,300 14,300 14,300 0 014,300 0 0PBS EM Baseline 
(current year dollars)

2,860

2,358 2,310 2,262 9,583 8,637 7,784 7,017 6,324 5,699 5,138 0 010,632 0 0PBS EM Baseline 
(constant 1999 
dollars)

2,408

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

168,437 5,509 501 2,921 3,874 7,611 2,771 2,482 2,510 2,45870,15298,285 67,648PBS Baseline 
(constant 1999 
dollars)

62,445 3,303

226,227 5,509 501 3,000 4,062 8,148 3,029 2,770 2,860 2,860125,840100,387 67,648PBS EM Baseline 
(current year dollars)

62,445 3,303

168,437 5,509 501 2,921 3,874 7,611 2,771 2,482 2,510 2,45870,15298,285 67,648PBS EM Baseline 
(constant 1999 
dollars)

62,445 3,303

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Effencies are due to effective Plant Closure and escalation rates.

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 163,082

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 228,830

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 95,280

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

This amount is due to the below

The LYLE (1997-2070) in 1998 $'s should be 221834, not 228334 which leaves 7030.

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 167,485

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 95,276

Additional Amount to Reconcile (+): 4

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 4,403

79,239

7,030

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/1997

9/30/2050

62,445 3,303Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Begin employee benifit/pension payments  3/15/1997

Continue pension/benefit payments  9/30/2050

Mission Complete Milestone  9/30/1997

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YBegin employee benifit/pension 
payments

  

YContinue pension/benefit payments   

YMission Complete Milestone  End of Mission
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